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Level 1B 

Applying V1 Lessons Learned to V2

MCST
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V1 Lessons Learned

• Review the requirements  periodically. 

• Have all personnel review coding standards, and agree to 
code to these standards.

• Identify conflicts between requirements, delivery procedures 
and management plan. Identify a drop dead date for 
resolution and finalization. Get acknowledgment in writing.

• Obtain written agreement as to changes and a schedule for 
those changes to the delivery and test environment.

• Get a better understanding of ECS required metadata. 

• Remember that the metadata writing tool writes not only to 
the HDF file, but also to the PCF file. 
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Lessons Learned

• SDST incorporates lessons learned by 
improving their code acceptance 
process and code walk through 
procedures.
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MODIS
Quality Metrics Program

• Software Assurance Technology Center 
(SATC) at GSFC
– Presentation October 2, 1996

– Beta Version data analysis nearly complete
– MCST requests L1B V1 code be analyzed 

ASAP for use in V2 development
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MODIS Metrics Analysis

• Looks at ways to improve S/W product 
quality
– complexity, size, calling patterns

– outliers for code analysis
– level of commenting

– unused code
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Request for Additional 
Helpful Information

• Report from code standards checker
• Reports from other checking tools
• List of changes made by SDST during 

the acceptance process, before their 
delivery to CM

• Problem reports from integration into 
the DAAC
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L1B Issues

• PFM test schedule
– makes L1B V2.1 an essential delivery
– threatens October 1997 delivery of V2.1

•  V2 Product Spec
– Draft available end of October
– Freeze date

– Split Reflective and Emissive data into 
separate files?
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L1B Issues

• Define migration path from L1B 
Algorithm Research Products to Special 
Products to Standard Products

• Flesh out list of proposed Special 
Products and provide for ST review
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New Information on L1B 
Uncertainties

• L1B product will provide MCST’s best 
understanding of the uncertainties 
associated with the L1B data, but this 
information may not be validated for 
some time period after launch. 

• It is critical that the users be aware of 
this and use the validation flags in 
deciding how to use the L1B data.
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